COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/27/2007

ESTIMATE SUMMARY 20:55:55
CONTID: C16012 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16012-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 65 WORK DAYS
I-25 RESURF; LARKSPUR NORTH PERCENT TIME: 21.54 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: IM0252-388
I-25 RESURF; LARKSPUR NORTH
NAME OF ROAD: 025A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/25/2007 DATE TIME STARTED 05/23/2007
1800 NORTH TAFT DATE LET 03/08/2007 DATE WORK BEGAN 05/23/2007
DATE AWARDED 03/21/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 05/23/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,290,116.19 PARTICIPATING $ 1,374,823.84 S 1,374,823.84
AWARD PROJECT AMT: S  4,899,999.99 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 25.99% TOTAL EARNINGS 1,374,823.84 1,374,823.84
FUNDS AVAILABLE: $ 3,915,292.35 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,374,823.84 1,374,823.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,895.62 -38,895.62
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,335,928.22 1,335,928.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,335,928.22 1,335,928.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,335,928.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16012-BID ESTIMATE RUN 06/27/2007
PROJECT: IM0252-388 ESTIMATE NO: 0001 20:55:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 272.000 0.000
EACH 0.000 0.00
16.45000 0.000 0.00
0010 202-00201 REMOVAL OF CURB 1,000.000 0.000
LF 450.000 1,665.00
3.70000 450.000 1,665.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 118,203.000 0.000
Sy 118,203.000 200,945.10
1.70000 118,203.000 200,945.10
0020 202-01000 REMOVAL OF FENCE 473.000 0.000
LF 473.000 1,040.60
2.20000 473.000 1,040.60
0025 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 2,480.000 0.000
LF 0.000 0.00
7.55000 0.000 0.00
0030 203-01500 BLADING 10.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0035 208-00002 *EROSION LOG (12 INCH) 100.000 0.000
LF 64.000 976.00
15.25000 64.000 976.00
0040 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.330 1,815.00
5,500.00000 0.330 1,815.00
0045 210-04200 *ADJUST GUARDRAIL 2,650.000 0.000
LF 0.000 0.00
2.45000 0.000 0.00
0050 304-09000 AGGREGATE BASE COURSE (SPECIAL) 3,250.000 0.000
cy 0.000 0.00
14.00000 0.000 0.00
0055 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00

95.00000 0.000 0.00



CONTID: C16012 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16012-BID ESTIMATE RUN 06/27/2007
PROJECT: IM0252-388 ESTIMATE NO: 0001 20:55:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-09210 STONE MATRIX ASPHALT 32,224.000 0.000
TON 2,272.550 169,304.98
74.50000 2,272.550 169,304.98
0065 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 15,738.000 0.000
TON 13,522.980  727,536.32
53.80000 13,522.980 727,536.32
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,345.000 0.000
GAL 5,670.000 9,865.80
1.74000 5,670.000 9,865.80
0075 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 2,480.000 0.000
LF 0.000 0.00
46.20000 0.000 0.00
0080 607-52905 END POST (CHAIN LINK) 4.000 0.000
EACH 4.000 416.20
104.05000 4.000 416.20
0085 607-52910 CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 0.000
EACH 5.000 575.00
115.00000 5.000 575.00
0090 607-53172 FENCE CHAIN LINK (72 INCH) 621.000 0.000
LF 621.000 10,060.20
16.20000 621.000 10,060.20
0095 607-53203 FENCE CHAIN LINK (SPECIAL) (102 INCH) 95.000 0.000
LF 95.000 6,768.75
71.25000 95.000 6,768.75
0100 607-60274 24 FOOT GATE DOUBLE (CHAIN LINK) 2.000 0.000
EACH 2.000 2,410.00
1,205.00000 2.000 2,410.00
0105 609-60011 *CURB TYPE 6 (SECTION M) 1,000.000 0.000
LF 0.000 0.00
10.95000 0.000 0.00
0110 612-00001 *DELINEATOR (TYPE I) 160.000 0.000
EACH 0.000 0.00
16.45000 0.000 0.00
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PCN: 16012-BID ESTIMATE RUN 06/27/2007
PROJECT: IM0252-388 ESTIMATE NO: 0001 20:55:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00002 *DELINEATOR (TYPE II) 75.000 0.000
EACH 0.000 0.00
16.45000 0.000 0.00
0120 612-00003 *DELINEATOR (TYPE III) 37.000 0.000
EACH 0.000 0.00
16.45000 0.000 0.00
0125 614-80385 *RUMBLE STRIP 39,830.000 0.000
LF 0.000 0.00
0.26000 0.000 0.00
0130 614-86756  *ANTI-ICING SYSTEM 1.000 0.000
LS 0.100 74,150.00
741,500.00000 0.100 74,150.00
0135 625-00000  *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.330 3,300.00
10,000.00000 0.330 3,300.00
0140 626-00000  *MOBILIZATION 1.000 0.000
LS 0.600 78,303.23
130,505.39000 0.600 78,303.23
0145 627-00005  *EPOXY PAVEMENT MARKING 300.000 0.000
GAL 0.000 0.00
71.20000 0.000 0.00
0150 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 960.000 0.000
GAL 593.000 22,741.55
38.35000 593.000 22,741.55
0155 627-01010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 3,600.000 0.000
SF 0.000 0.00
9.85000 0.000 0.00
0160 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 204.000 0.000
LINE)
SF 0.000 0.00
13.15000 0.000 0.00
0165 630-00000 *FLAGGING 500.000 0.000
HOUR 306.500 6,053.38

19.75000 306.500 6,053.38
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PCN: 16012-BID ESTIMATE RUN 06/27/2007
PROJECT: IM0252-388 ESTIMATE NO: 0001 20:55:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 0.000
DAY 13.000 1,423.50
109.50000 13.000 1,423.50
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 0.000
DAY 13.000 5,720.00
440.00000 13.000 5,720.00
0180 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 650.000 0.000
HOUR 254.500 1,297.95
5.10000 254.500 1,297.95
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 0.000
EACH 0.000 0.00
82.15000 0.000 0.00
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 92.000 0.000
EACH 17.500 1,437.63
82.15000 17.500 1,437.63
0195 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 43.000 0.000
EACH 21.500 1,766.23
82.15000 21.500 1,766.23
0200 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000
SF 0.000 0.00
27.40000 0.000 0.00
0205 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 8,760.00
8,760.00000 1.000 8,760.00
0210 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 985.50
985.50000 1.000 985.50
0215 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
27.40000 0.000 0.00
0220 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 0.000 0.00

65.70000 0.000 0.00
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PCN: 16012-BID ESTIMATE RUN 06/27/2007
PROJECT: IM0252-388 ESTIMATE NO: 0001 20:55:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 370.000 0.000
EACH 185.000 2,035.00
11.00000 185.000 2,035.00
0230 630-80520 *MOBILE PAVEMENT MARKING ZONE 7.000 0.000
DAY 0.000 0.00
1,100.00000 0.000 0.00
0235 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.000 11,000.00
11,000.00000 1.000 11,000.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70016 F/A FUEL COST ADJUSTMENT 30,000.000 0.000
FA 4,182.820 4,182.82
1.00000 4,182.820 4,182.82
0255 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 34,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70021 F/A ON-THE-JOB TRAINEE 1,280.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70025 F/A QUALITY INCENTIVE PAYMENT 188,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16012-BID ESTIMATE RUN 06/27/2007
PROJECT : IM0252-388 ESTIMATE NO: 0001 20:55:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70380 F/A EROSION CONTROL 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0365 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 0.000 0.000
LIMITATION (INCIDENTS 1 - 5)
DOL -2,250.000 -2,250.00
1.00000 -2,250.000 -2,250.00
CAT 0200 CURRENT AMT § 5,200,413.29 $1,354,285.74$ 1,354,285.74
CAT NO0300 STR. H-17-CQ
0290 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,395.000 0.000
SY 1,395.000 2,371.50
1.70000 1,395.000 2,371.50
0295 202-00504 *REMOVAL OF EXPANSION DEVICE 87.000 0.000
LF 0.000 0.00
120.45000 0.000 0.00
0300 403-09210 STONE MATRIX ASPHALT 220.000 0.000
TON 0.000 0.00
74.50000 0.000 0.00
0305 515-00400 *CONCRETE SEALER 29.000 0.000
SY 0.000 0.00
104.05000 0.000 0.00
0310 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 29.000 0.000
SY 0.000 0.00
109.50000 0.000 0.00
0315 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 87.000 0.000
LF 0.000 0.00
202.60000 0.000 0.00
CAT 0300 CURRENT AMT § 53,059.80 $ 2,371.508 2,371.50
CAT NO0301 STR. H-17-AH
0320 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 703.000 0.000
SY 703.000 1,195.10
1.70000 703.000 1,195.10
0325 403-09210 STONE MATRIX ASPHALT 114.000 0.000
TON 0.000 0.00
74.50000 0.000 0.00




CONTID: Cle012 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 16012-BID ESTIMATE RUN 06/27/2007
PROJECT: IM0252-388 ESTIMATE NO: 0001 20:55:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STR. H-17-AH

0330 420-00500  GEOTEXTILE (PAVING) 703.000 0.000
sy 0.000 0.00
4.75000 0.000 0.00
CAT 0301 CURRENT AMT $ 13,027.35 $ 1,195.10$ 1,195.10

CAT NO0302 STR. H-17-CI

0335 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 395.000 0.000
sy 395.000 671.50
1.70000 395.000 671.50
0340 403-09210  STONE MATRIX ASPHALT 64.000 0.000
TON 0.000 0.00
74.50000 0.000 0.00
0345 420-00500  GEOTEXTILE (PAVING) 395.000 0.000
sy 0.000 0.00
4.75000 0.000 0.00
CAT 0302 CURRENT AMT $ 7,315.75 $ 671.50 % 671.50

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0350 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 8,400.00
8,400.00000 1.000 8,400.00
0355 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 5,900.00
5,900.00000 1.000 5,900.00
0360 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 16,300.00 $ 16,300.00% 16,300.00

PROJECT TOTAL CURRENT AMT $ 5,290,116.19 $1,374,823.84 % 1,374,823.84



